



United Nations

FCCC/CP/2012/6/Add.1



Framework Convention on  
Climate Change

Distr.: General  
21 November 2012

English only

---

## **Conference of the Parties**

**Eighteenth session**

**Doha, 26 November to 7 December 2012**

Item 11(e) of the provisional agenda

**Matters relating to finance**

**Report of the Global Environment Facility to the Conference of the Parties  
and guidance to the Global Environment Facility**

## **Report of the Global Environment Facility to the Conference of the Parties**

**Note by the secretariat**

### **Addendum\***

This addendum to document FCCC/CP/2012/6 contains the table on the status of national communications from Parties not included in Annex I to the Convention (see the annex). The table is reproduced here as submitted, without formal editing.

---

\* This addendum was received from the Global Environment Facility secretariat on 20 November 2012.

**Blank page**

## Annex

### Status of National Communications from Parties not included in Annex I to the Convention

*Important note: Information was compiled by the Implementing Agencies (UNDP and UNEP). The table below was submitted to the GEF by the National Communications Support Programme (NCSP). We kindly request Parties to inform their respective implementing agencies if there are inconsistencies in the information below.*

*(INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication IA-Implementing Agency, EA-Executing Agency)*

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
1. Afghanistan	UNEP	INC under preparation	12-Feb-08	420,000	16-Mar-10	May 2012	December 2012	☑ Preparation of all INC components completed Consultations on SNC project institutional framework at advanced stage
2. Albania	UNDP	23-Nov-09 (SNC)	18-Nov-11	500,000	18-Sep-12	March 2015	November 2015	☑ TNC inception phase underway
3. Algeria	UNDP	25-Nov-10 (SNC)	--	--	--	--	--	
4. Angola	UNEP	6-Feb-12 (INC)	11-Jul-12	500,000	23-July-12	-	-	☑ SNC stocktaking and Project Document preparation on going.
5. Antigua and Barbuda	UNEP	29-Nov-11 (SNC)	11- May-12	500,000	4-June-12	-	-	☑ TNC Project Document finalized
6. Argentina	WB	7-Mar-08 (SNC)	--	2,439,209	--	--		☑ TNC under preparation

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
7. Armenia	UNDP	7-Sep-10 (SNC)	27-Jul-11	500,000	12-Dec-11	July 2014	September 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> V&A Assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
8. Azerbaijan	UNDP	7-Jun-11 (SNC)	16-May-11	500,000	22-Feb-12	September 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
9. Bahamas	UNDP	5-Nov-01 (INC)	22-May-06	420,000	19-Jun-06	Completed	December 2012	<input checked="" type="checkbox"/> All components completed
10. Bangladesh	UNDP	12-Nov-02 (INC)	2-Aug-07	420,000	10-Nov-08	October 2012	November 2012	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> Draft TNC project proposal reviewed by IA. Being submitted to GEF for review and approval.
11. Bahrain	UNEP	15-Mar-12 (SNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between sent to EA for signature
12. Barbados*	UNDP	30-Oct-01 (INC)	22-Nov-06	420,000	2-Mar-07	December 2012	January 2013	<input checked="" type="checkbox"/> SNC Inception phase underway  *Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated requests

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
13. Belize	UNDP	28-Oct-11 (SNC)	27-Sep-11	500,000	11-Nov-11	November 2013	July 2014	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> GHG inventories: 25-50% completed <input checked="" type="checkbox"/> V&A Assessment: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed
14. Benin	UNDP	23-Nov-11 (SNC)	--	--	--	--	--	
15. Bhutan	UNDP	28-Nov-11 (SNC)	--	--	--	--	--	
16. Bolivia	UNDP	02-Dec-09 (SNC)	11-Feb-11	500,000	Sept-11	December 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventory: Not yet initiated <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed
17. Bosnia & Herzegovina	UNDP	26-May-10 (INC)	29-Sep-10	500,000	6-Dec-10	November 2012	July 2013	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> Other information: 50-75% Completed <input checked="" type="checkbox"/> V&A Assessment: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventory: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
18. Botswana*	UNDP	22-Oct-01 (INC)	23-Dec-05	420,000	3-Feb-06	March 2012	Not reported	<input checked="" type="checkbox"/> All components completed *Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated requests
19. Brazil	UNDP	30-Nov-10 (SNC)	6-Jun-10	5,720,000	14-Dec-10	December 2013	December 2014	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V&A Assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
20. Burkina Faso	UNDP	16-May-02 (INC)	5-Jun-06	420,000	27-Jul-06	November 2012	December 2012	<input checked="" type="checkbox"/> All components completed
21. Burundi	UNEP	28-Jun-10 (SNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for the preparation of TNC sent to EA for signature
22. Cambodia	UNDP (SNC) UNEP (TNC)	8-Oct-02 (INC)	9-May-06	420,000	24-Jun-06	July 2012	December 2012	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for the preparation of TNC sent to EA for signature

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
23. Cameroon	UNEP	31-Jan-05 (INC)	03-Feb-09	420,000	17-Feb-09	May 2013	June 2013	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis : 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
24. Cape Verde	UNDP	21-Oct-11 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC Self-assessment funds allocated <input checked="" type="checkbox"/> Finalizing TNC Project document
25. Central African Republic	UNEP	10-Jun-03 (INC)	30-Aug-06	420,000	13-Nov-06	February 2013	December 2013	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information : 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
26. Chad	UNDP (SNC) UNEP (TNC)	29-Oct-01 (INC)	30-Jan-07	420,000	Jun-07	June 2012	May 2013	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> Project Cooperation Agreement for the preparation of TNC sent to EA for signature
27. Chile	UNDP	24-Oct-11 (SNC)	27-Jul-12	500,000	--	--	--	<input checked="" type="checkbox"/> IA awaiting submission of workplan for implementation funds disbursement

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
28. China	UNDP	10-Dec-04 (INC)	18-Jan-07	5,350,000 Includes PDF funds	Dec-08	June 2012	December 2012	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> PIF request for a TNC Full-Size Project (\$7,280,000) Submitted to GEF, technically cleared and included in the November 2012 Work Program for GEF council approval
29. Colombia	UNDP	7-Dec-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> PIF request for TNC Full-Size Project (\$2,000,000) cleared by GEF <input checked="" type="checkbox"/> TNC Project preparation phase underway
30. Comoros	UNEP	5-Apr-03 (INC)	30-Mar-07	420,000	14-May-07	June 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information: Between 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 50-75% completed
31. Congo (Republic of)	UNEP	27-Nov-09 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project Cooperation Agreement for the preparation of TNC sent to EA for signature
32. Congo Democratic Republic	UNEP	28-Nov-09 (SNC)	30-Sep-11	500,000	2-Nov-11	June 2014	September 2014	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
33. Cook Islands	UNDP	12-Apr-12 (SNC)	--	--	--	--	--	
34. Costa Rica	UNDP	7-Oct-09 (SNC)	21-Mar-12	500,000	14-Aug-12	December 2014	June 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
35. Cuba	UNDP	28-Sep-01 (INC)	15-Mar-08	420,000	Mar-08	December 2012	April 2013	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed
36. Côte d'Ivoire	UNEP	26-Apr-10 (SNC)	11-May-12	500,000	10-Jul -12	--	--	<input checked="" type="checkbox"/> Project inception workshop preparation underway <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
37. Democratic People's Republic of Korea	UNEP	7-May-04 (INC)	25-Apr-05	420,000	04-May-05	May 2012	December 2012	<input checked="" type="checkbox"/> All SNC Components completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between DPRK and UNEP finalized

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
38. Djibouti	UNEP	06-Jun-02 (INC)	08-Jun-06	420,000	13-Jun-06	October 2012	November 2012	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A Analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
39. Dominica	UNDP	4-Dec-01 (INC)	16-Feb-06	420,000	4-Apr-06	Completed	December 2012	<input checked="" type="checkbox"/> All components completed
40. Dominican Republic	UNDP	17-Dec-09 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC Self-assessment funds allocated <input checked="" type="checkbox"/> TNC Project Document under preparation
41. Ecuador	UNDP	2-Apr-12 (SNC)	--	--	--	--	--	
42. Egypt	UNDP	7-Jun-10 (SNC)	27-Apr-11	500,000	6-Jun-11	July 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V & A Analysis: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
43. El Salvador	UNDP	10-Apr-00 (INC)	30-May-07	420,000	Sep-07	November 2012	December 2012	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
44. Eritrea	UNDP	10-Aug-12 (SNC)	--	--	--	--	--	
45. Equatorial Guinea	UNEP	INC under preparation	02-Mar-09	420,000	23-Apr-09	December 2013	June 2014	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: 50% completed initiated <input checked="" type="checkbox"/> V & A Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: < 25% completed <input checked="" type="checkbox"/> Other Information: < 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
46. Ethiopia	UNDP	16-Oct-01 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> SNC Project document currently under review

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
47. Fiji	UNEP	18-May-06 (INC)	09-Apr-09	420,000	24-Apr-09	October 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
48. Gabon	UNDP	8-Dec-11 (SNC)	--	--	--	--	--	
49. Gambia	UNEP	6-Oct-03 (INC)	05-Sep-06	420,000	02-Jan-07	August 2012	December 2012	<input checked="" type="checkbox"/> All SNC Components completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between Gambia and UNEP finalized <input checked="" type="checkbox"/> TNC stocktaking and Project Document Preparation initiated
50. Georgia	UNDP	2-Oct-09 (SNC)	19-May-11	500,000	31-Jan-12	October 2014	December 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
51. Ghana	UNEP	12-Oct-11 (SNC)	25-Jan-12	500,000	09-Feb-12	October 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
52. Grenada	UNDP	21-Nov-00 (INC)	8-Sep-06	420,000	May-07	March 2013	December 2013	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
53. Guatemala	UNDP	1-Feb-02 (INC)	7-Nov-06	420,000	Dec-06	January 2013	March 2013	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Other Information : 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
54. Guinea	UNEP	28-Oct-02 (INC)	24-Sep-07	420,000	01-Oct-07	December 2012	April 2013	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Between 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
55. Guinea Bissau	UNEP	29-Oct-11 (SNC)	4 –July -11	500,000	21 –July -11	October 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Between 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
56. Guyana	UNEP	24-Sep-12 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project Cooperation Agreement processes initiated between Guyana and UNEP
57. Haiti	UNEP	3-Jan-02 (INC)	29-Sept-05	420,000	06-Oct-05	September 2012	December 2012	<input checked="" type="checkbox"/> All SNC Components complete <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between Haiti and UNEP finalized <input checked="" type="checkbox"/> TNC stocktaking and Project Document Preparation initiated
58. Honduras	UNDP	5-Apr-12 (SNC)	--	--	--	--	--	

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
59. India	UNDP	4-May-12 (SNC)	GEF council approved	3,849,000 Includes preparatory funds	--	--	--	<input checked="" type="checkbox"/> PIF request for a TNC Full-Size Project (\$9,010,604) approved by GEF in February 2012. <input checked="" type="checkbox"/> TNC Project preparation phase underway
60. Indonesia	UNDP	14-Jan-11 upd. 19-Jan-12 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> PIF/PPG request for Full-size project (\$4,585,000) approved by GEF in June 2012 <input checked="" type="checkbox"/> TNC Project preparation phase underway
61. Iran, Islamic Republic of	UNDP	23-Nov-11 (SNC)	20-Dec-11	500,000	20-Jan-12	June 2015	December 2015	<input checked="" type="checkbox"/> TNC Inception phase underway
62. Iraq	UNDP	INC under preparation	29-Jun-11	500,000	23-Apr-12	October 2013	October 2013	<input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Other Information : <25% completed <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V & A Analysis: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated
63. Jamaica	UNDP	2-Dec-11 (SNC)	--	--	--	--	--	

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
64. Jordan	UNDP	08-Dec-09 (SNC)	01-Aug-11	500,000	3-Nov-11	September 2013	November 2013	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
65. Kazakhstan	UNDP	4-Jun-09 (SNC)	22-Jun-10	500,000	7-Dec-10	May 2013	December 2013	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information : 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
66. Kenya	UNEP	22-Oct-02 (INC)	26-Oct-05	420,000	18-Nov-05	October 2013	November 2013	<input checked="" type="checkbox"/> National Circumstances: Between 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: Between 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
67. Kiribati	UNDP	30-Oct-99 (INC)	31-Jan-07	420,000	May-07	September 2012	November 2012	<input checked="" type="checkbox"/> All components completed
68. Kuwait	UNEP	INC under preparation	09-Jun-2011	500,000	15-Jun-11	October 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 50-75% completed
69. Kyrgyzstan	UNEP	1-Dec-08 (SNC)	11-May-12	500,000	18-Jun-12	March 2015	June 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
70. Lao People's Democratic Republic	UNDP	2-Nov-00 (INC)	17-May-07	420,000	17-May-07	October 2012	December 2012	<input checked="" type="checkbox"/> All components completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
71. Lebanon	UNDP	Mar-11 (SNC)	01-Dec-11	500,000	02-Mar-12	June 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
72. Lesotho	UNEP	17-Apr-00 (INC)	04-Sep-06	420,000	25-Oct-06	October 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
73. Liberia	UNEP	INC under preparation	31-Aug-05	420,000	31-Aug-05	April 2012	December 2012	<input checked="" type="checkbox"/> All Project components completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for SNC between Liberia and UNEP finalized
74. Libyan Arab Jamahiriya *	UNEP	INC under preparation	31-Jan-02	275,000	20-Feb-02	December 2008	--	<input checked="" type="checkbox"/> GHG Inventories: More than 50% completed * Project approved before commencement of umbrella project * Information based on previous survey. IA did not receive a response to request for updated information from EA

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
75. Madagascar	UNEP	7-Dec-10	17-Oct-2011	500,000	02-Nov-11	October 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Between 25–50% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Between 25–50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
76. Malawi	UNEP	9-May-12 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> National consultations and stocking exercise and TNC project document preparation underway
77. Malaysia	UNDP	14-Apr-11	--	--	--	--	--	<input checked="" type="checkbox"/> TNC project proposal under preparation
78. Maldives	UNEP	5-Nov-01 (INC)	1-Nov-2011	500,000	13-Aug-10	April 2013	July 2013	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
79. Mali	UNDP	4-May-12 (SNC)	--	--	--	--	--	
80. Malta	UNDP	27-Jul-10 (SNC)	--	--	--	--	--	

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
81. Marshall Islands	UNDP	24-Nov-00 (INC)	30-Jan-07	420,000	7-Aug-07	March 2013	May 2013	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
82. Mauritania	UNEP	6-Dec-08 (SNC)	3-Mar-11	500,000	17-Mar-11	November 2013	January 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Between 50–75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 25–50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
83. Mauritius	UNEP	9-Nov-11 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project Cooperation Agreement processes initiated between Mauritius and UNEP for TNC

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
84. Mexico	UNDP	14-Dec-09 (FNC)	Fifth NC project document approved on 26-Jul-2011	2,707,536	22-Aug-11	September 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> PIF request for Sixth NC Full-Size Project (\$3,636,364) submitted to GEF, technically cleared and included in the November 2012 Work Program for GEF council approval.
85. Micronesia (Federated States of)	UNDP	4-Dec-97 (INC)	20-Aug-06	420,000	Aug-06	October 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
86. Mongolia	UNEP	10-Dec-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC preparation signed between Mongolia and UNEP <input checked="" type="checkbox"/> TNC stocktaking and Project Document preparation at an advanced stage

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
87. Montenegro	UNDP	12-Oct-10 (INC)	27-Apr-11	500,000	12-Jul-11	December 2013	April 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
88. Morocco	UNDP	3-Nov-10 (SNC)	5-Jun-12	500,000	--	--	--	<input checked="" type="checkbox"/> TNC Project Document approved <input checked="" type="checkbox"/> IA awaiting work plan for implementation fund disbursement
89. Mozambique	UNEP	6-Jun-06 (INC)	11-Oct-06	420,000	25-Oct-06	October 2011	December 2012	<input checked="" type="checkbox"/> All project components completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for SNC between Mozambique and UNEP sent to Country for signature
90. Myanmar	UNEP	INC under preparation	26-Dec-06	420,000	12-Mar-07	March 2012	December 2012	<input checked="" type="checkbox"/> All project components completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for SNC between Myanmar and UNEP sent to Country for signature
91. Namibia	UNDP	4-Oct-11 (SNC)	5-Jun-12	500,000	19-Jul-12	July 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
92. Nauru	UNDP	30-Oct-99 (INC)	25-May-07	420,000	Jul-07	November 2012	November 2012	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information : 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
93. Nepal	UNEP	1-Sept-04 (INC)	8-Jul-09	420,000	14-Jul-09	November 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Other Information: Between 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
94. Nicaragua	UNDP	22-Jun-11 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Draft TNC project proposal under review for submission to GEF
95. Niger	UNDP	9-Dec-09 (SNC)	19-Jan-12	500,000	13-Jun-12	June 2014	September 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
96. Nigeria*	UNDP	17-Nov-03 (INC)	30-Mar-06	420,000 Includes TNA	1-Aug-06	Not provided	Not provided	* Information not provided * Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated requests
97. Niue	UNEP	2-Oct01 (INC)	11-Nov-04	420,000	20-Dec-04	October 2011	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between Niue and UNEP sent to Country for signature
98. Oman	UNDP	INC under preparation	15-May-07	300,000	7-Jul-07	November 2012	March 2013	<input checked="" type="checkbox"/> National Circumstances : 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed * Project approved before commencement of umbrella project
99. Pakistan*	UNEP	15-Nov-03 (INC)	Project Document under preparation	--	--	--	--	* Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated request.



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
100. Panama	UNDP	2-Mar-12 (SNC)	--	--	--	--	--	
101. Palau	UNEP	18-Jun-03 (INC)	9-Dec-05	420,000	13-Dec-05	December 2012	March 2013	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between Palau and UNEP sent to country for signature.
102. Papua New Guinea	UNDP	27-Feb-02 (INC)	17-Jul-06	420,000	Feb-07	December 2012	December 2013	<input checked="" type="checkbox"/> National Circumstances : >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information : >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed
103. Paraguay	UNDP	8-Dec-11 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC project proposal under preparation
104. Peru	UNDP	28-Sep-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC project proposal being finalized
105. Philippines	UNDP	19-May-00 (INC)	18-Apr-06	420,000	2-Aug-06	Complete	December 2012	<input checked="" type="checkbox"/> All components completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
106. Republic of Moldova	UNEP	27-Jan-10 (SNC)	6-Oct-10	500,000	12-Oct-10	September 2013	November 2013	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Other Information: Between 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
107. Rwanda	UNEP	5-Jun-2012 (SNC)	-	-	-	-	-	<input checked="" type="checkbox"/> To initiate TNC under UNEP Umbrella Programme for SIDs and LDCs
108. Saint Kitts and Nevis	UNDP	30-Nov-01 (INC)	25-Oct-06	420,000	May-07	July 2013	September 2013	<input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V&A Assessment: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
109. Saint Lucia	UNEP	19-Apr-12 (SNC)	26-Jul-12	500,000	6-Aug-12	-	-	<input checked="" type="checkbox"/> TNC Project Document preparation underway
110. Saint Vincent and the Grenadines	UNDP	21-Nov-00 (INC)	7-Jun-06	420,000	27-Jun-06	December 2012	March 2013	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A Assessment: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> Other information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
111. Samoa	UNDP	14-Jun-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC Project proposal under preparation
112. São Tome and Principe	UNDP	19-May-05 (INC)	24-Sept-07	420,000	Dec-07	February 2012	December 2012	<input checked="" type="checkbox"/> All components completed
113. Saudi Arabia	UNEP	25-Oct-11 (SNC)	28-Jun-12	500,000	12-Jul-12			<input checked="" type="checkbox"/> TNC Project Document preparation underway
114. Senegal	UNEP	16-Sep-10 (SNC)	20-May-11	500,000	26-May-11	December 2013	February 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Between 50 – 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Between 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
115. Serbia	UNDP	29-Nov-10 (INC)	22-May-12	500,000	17-Aug-12	June 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
116. Seychelles	UNDP	15-Nov-00 (INC)	9-Jun-06	420,000	16-Jun-06	Complete	December 2012	<input checked="" type="checkbox"/> All components completed
117. Sierra Leone	UNDP	8-Jan-07 (INC)	21-Apr-08	420,000	Oct-08	October 2012	November 2012	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A Assessment: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: >75%completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
118. Solomon Islands	UNDP	29-Sep-04 (INC)	30-Jan-07	420,000	16-Aug-07	November 2012	December 2012	<input checked="" type="checkbox"/> All components completed
119. South Africa	UNEP	16-Nov-11 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Preparation of a full- size project document PIF to enable South Africa prepare its Third National Communication underway
120. Sri Lanka	UNDP	16-Mar-12 (SNC)	--	--	--	--	--	
121. Sudan	UNDP	7-Jun-03 (INC)	10-May-07	420,000	16-Sep-07	Complete	December 2012	<input checked="" type="checkbox"/> All components completed
122. Syrian Arab Republic	UNDP	29-Dec-10 (INC)	21-May-12	500,000	--	--	--	<input checked="" type="checkbox"/> SNC Project Document awaiting signature
123. Swaziland	UNEP	31-Mar-12 (SNC)						<input checked="" type="checkbox"/> TNC project document preparation underway
124. Suriname	UNDP	26- Mar-06 (INC)	27-Jan-09	420,000	Jan-09	November 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A Assessment: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
125. Tajikistan	UNDP	31-Dec-08 (SNC)	14-Apr-11	500,000	23-May-11	August 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A Assessment: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
126. Thailand	UNDP	24-Mar-11 (SNC)	--	--	--	--	-	<input checked="" type="checkbox"/> TNC project proposal under preparation
127. The Former Yugoslav Republic of Macedonia	UNDP	15-Jan-09 (SNC)	03-Nov-11	500,000	02-Dec-11	September 2013	December 2013	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
128. Timor Leste	UNDP	INC Under Preparation	14-Aug-09	420,000	1-Sept-09	September 2013	November 2013	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
129. Tanzania United Republic of	UNEP	4-Jul-03 (INC)	21-July-06	420,000	15-Aug-06	December 2012	March 2013	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
130. Togo	UNDP	15-Sep-11 (SNC)	6-Mar-12	500,000	4-Jul-12	December 2015	February 2016	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
131. Tonga	UNDP	2-May-12 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC Project Document approved
132. Trinidad and Tobago	UNDP	30-Nov-01 (INC)	6-Jun-06	420,000	May-07	September 2012	December 2012	<input checked="" type="checkbox"/> All SNC components completed
133. Tunisia	UNDP	27-Oct-01 (INC)	8-Jun-05	405,000 Did not request self-assessment funds	25-Aug-05	March 2012	December 2012	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> TNC self-Assessment funds approved <input checked="" type="checkbox"/> TNC Project Document under preparation
134. Turkmenistan	UNEP	29-Nov-10 (SNC)	20-Feb-12	500,000	24-Feb-2012	October 2014	November 2015	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
135. Tuvalu	UNDP	30-Oct-99 (INC)	17-Jan-07	420,000	May-07	October 2012	November 2012	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A Assessment: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
136. Uganda	UNEP	26-Oct-02 (INC)	28-Aug-08	420,000	10-Sep-08	May 2013	August 2013	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
137. Uruguay	UNDP	18-Nov-10 (TNC)	27-Apr-11	500,000	2-Aug-11	August 2015	November 2015	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V & A Analysis: < 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: < 25% completed <input checked="" type="checkbox"/> Other Information: < 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: < 25% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
138. Uzbekistan	UNEP	3-Dec-08 (SNC)	30-Jan-12	500,000	01-Feb-12	August 2014	November 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
139. Vanuatu*	UNDP	30-Oct-99 (INC)	22-Dec-05	420,000	24-Jul-06	June 2012	Not reported	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A Assessment: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> *Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated requests
140. Venezuela (Bolivarian Republic of)	UNDP	13-Oct-05 (INC)	21-Sep-12	420,000	--	June 2015	December 2015	<input checked="" type="checkbox"/> IA awaiting submission of workplan for implementation funds disbursement
141. Vietnam	UNEP	7-Dec-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between Vietnam and UNEP sent to Country for signature



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
142. Yemen	UNDP	29-Oct-01 (INC)	8-Nov-06	470,000 Includes TNA	Sep-07	Complete	December 2012	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> TNC Project proposal under preparation
143. Zambia	UNDP (SNC) UNEP (TNC)	18-Aug-04 (INC)	2-Feb-07	470,000 Includes TNA	17-Aug-07	October 2012	December 2012	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> Project Cooperation Agreement processes for TNC initiated between Zambia and UNEP
144. Zimbabwe	UNEP	25-May-98 (INC)	24-Apr-06	420,000	13-Jun-06	August 2012	November 2012	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> TNC project document preparation underway