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 I. Introduction 
 

 

1. The Advisory Committee on Administrative and Budgetary Questions 

considered the sixteenth annual progress report of the Secretary-General on the 

implementation of the capital master plan (A/73/317). The Committee also had before 

it the report of the Board of Auditors on the capital master plan for the year ended 

31 December 2017 (A/73/5 (Vol. V)) and the related report of the Secretary-General 

on the implementation of the recommendations of the Board (A/73/353). During its 

consideration of the above-mentioned reports, the Advisory Committee met with 

members of the Audit Operations Committee of the Board of Auditors and 

representatives of the Secretary-General, who provided additional information and 

clarification, concluding with written responses received on 8 October 2018.  

2. The report of the Secretary-General is submitted pursuant to General Assembly 

resolution 57/292, in which the Assembly requested the Secretary-General to submit 

annual progress reports to it on the implementation of the capital master plan. In the 

same resolution, the Assembly also requested the Board of Auditors to report to it 

annually on its oversight activities on the development and implementation of the 

capital master plan.  

3. The main subjects covered in the sixteenth progress report of the Secretary-

General include: (a) project status; (b) benefits of the capital master plan; (c) financial 

status; (d) implementation of the recommendations of the Board of Auditors; 

(e) recreational facilities; (f) accessibility; (g) assets and gifts; and (h) arbitration.  

4. The Board of Auditors indicates that its report focuses on: (a) financial status of 

the project; (b) project schedule and scope; (c) managing the campus; (d) maximizing 

the benefits of the renovated campus; and (e) recreational facilities. Annex I to the 

Board’s report provides an update on the status of implementation of the Board ’s 

previous recommendations up to the year ended 31 December 2016. Annex II to that 

report contains a paper issued by the Board entitled “Lessons from the capital master 

https://undocs.org/A/73/317
https://undocs.org/A/73/5(Vol.V)
https://undocs.org/A/73/353
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plan”. The Advisory Committee was informed that the paper drew upon wider 

knowledge of best practice of major projects, highlighting some of the more important 

and systemic lessons that are of direct relevance to capital projects.  

5. The Board of Auditors indicates that its audit was performed from 19 March to 

13 April 2018. It issued five new main recommendations, all of which have been 

accepted by the Secretariat. The observations of the Advisory Committee on the report 

of the Secretary-General and on the issues raised by the Board are discussed under 

the relevant headings in section II below.  

6. The Advisory Committee recalls that the General Assembly, in its decisions 

71/546 A and 72/547 A, deferred its consideration of the fourteenth and fifteenth 

progress reports of the Secretary-General on the implementation of the capital master 

plan (A/71/309 and A/72/294 and A/72/294/Corr.1) and the related reports of the 

Committee (A/71/541 and A/72/536). 

 

 

 II. Observations and comments 
 

 

 A. Project schedule, scope and financial status 
 

 

7. The Secretary-General indicates that since the issuance of his fifteenth annual 

progress report, progress has been made with respect to the administrative close -out 

of the project as follows: (a) the accounts associated with all 24 guaranteed maximum 

price contracts with the construction management company have been reconciled and 

paid; (b) all construction work has been completed for all scopes and subcomponents 

of the capital master plan project; and (c) all invoices have been paid, with the 

exception of liabilities related to the two ongoing arbitration cases (see para. 32 

below). In its report, the Board of Auditors provides information on the project 

schedule and scope, including the final completion and certification of work and the 

administrative close-out (see A/73/5 (Vol. V), paras. 29–33). The Board notes that the 

administrative closure of the project cannot be finalized until the litigation cases are 

concluded, and that since the litigation is at a very early stage, it is not possible to 

determine a reasonable timeline for the closure of the capital master plan account. 

The Advisory Committee notes that the capital master plan project remains 

ongoing and is not yet closed. 

8. Information on the financial status of the project is provided in paragraphs 22–

27 of the report of the Secretary-General. It is indicated that the total approved 

funding for the capital master plan project amounts to $2,150.4 million, comprising 

appropriations for the original project scope of $1,876.7 million, donations of 

$14.3 million, interest income and the plan’s working capital reserve amounting to 

$159.4 million, and funding of $100.0 million provided by the host country for the 

enhanced security upgrades. Taking into account the associated costs and the cost of 

the secondary data centre borne by the capital master plan ($154.7 million) and a 

peacekeeping support account contribution ($4.2 million) for the secondary data 

centre, the consolidated cost of the capital master p lan, excluding the originally 

planned renovation of the Dag Hammarskjöld Library and South Annex Buildings, 

amounts to $2,309.3 million.  

9. In section B of its report, the Board of Auditors provides details on the financial 

status of the project (see A/73/5 (Vol. V), paras. 7–28), including a breakdown of the 

estimated and final costs of residual capital works and interim solutions (ibid., 

table 1). The Board indicates that those solutions, with an initial estimated cost of 

$35.00 million in 2015, were completed in September 2017 at an actual cost of 

$37.28 million, compared with the previous year’s forecast of $37.30 million.  

https://undocs.org/A/RES/71/546
https://undocs.org/A/RES/72/547
https://undocs.org/A/71/309
https://undocs.org/A/72/294
https://undocs.org/A/72/294/Corr.1
https://undocs.org/A/71/541
https://undocs.org/A/72/536
https://undocs.org/A/73/5(Vol.V)
https://undocs.org/A/73/5(Vol.V)
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10. Upon enquiry, the Advisory Committee was provided with the table below, 

showing a comparison of the project duration, scope and costs on the basis of the 

initial assessment presented in the sixth progress report of the Secretary-General 

(A/63/477) and the situation reflected in the current, sixteenth progress report.  

 

 

 Initial assessment (A/63/477) Current situation (A/73/317) 

   Duration Early 2008–mid 2013 May 2008–September 2017 

Scope • Construction of North Lawn Building  

• Secretariat Building 

• Conference Building  

• General Assembly Building  

• South Annex Building  

• Dag Hammarskjöld Library Building  

• Demolition of temporary North Lawn 

Conference Building  

• Landscaping of North Lawn  

• Construction of North Lawn Building  

• Secretariat Building  

• Conference Building  

• General Assembly Building  

• Demolition of temporary North Lawn Conference 

Building  

• Landscaping of North Lawn  

• Security-related work at 42nd and 48th Streets 

  (a) Capital master plan project 

(b) Enhanced security upgrade 

(c) Associated costs 

(d) Secondary data centre 

$2,150.4 million 

$100.0 million 

$139.7 million 

$19.2 million 

 Total cost $1,876.7 million $2,309.3 million 

 

 

11. The Advisory Committee notes that, notwithstanding a reduction in the 

scope of the project reflecting the exclusion of the Dag Hammarskjöld Library 

and the South Annex Buildings, the project has suffered significant cost 

escalation and delays. The Committee also notes that the dedicated resources 

originally allocated for the renovation of those buildings were repurposed and 

used for other activities of the project.  

12. In its paper on lessons from the capital master plan (see para. 4 above), the 

Board of Auditors notes that although there were some extraneous factors which led 

to cost escalation, there was also a reduction in the scope of work in terms of the 

renovation of the Dag Hammarskjöld Library and the South Annex Buildings, 

indicating that the capital master plan project could have been completed within the 

given budget.  

 

 

 B. Change orders 
 

 

13. In its previous reports, the Board of Auditors noted that, as of March 2016, there 

had been over 4,700 change orders with a total value of $497 million. Updated 

information in the Board’s current report shows that as of February 2017, the number 

of change orders related to capital master plan work had increased to 4,746, with a 

total value of $498.75 million (see A/73/5 (Vol. V), paras. 17–21). In that report, the 

Board also notes that the Secretariat had data regarding contract amendments for 

change orders and for the total payments made for the contract during the period from 

March 2017 to March 2018, but did not have information on payments made with 

regard to change orders alone. In its paper on lessons from the capital master plan, 

the Board observes that the Secretariat began construction work using designs that 

https://undocs.org/A/63/477
https://undocs.org/A/63/477
https://undocs.org/A/73/317
https://undocs.org/A/73/5(Vol.V)
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were changed during the course of the work through change orders, and that this 

approach added risk and uncertainty both in terms of cost and time taken for the work. 

14. Upon enquiry, the Advisory Committee was informed that subsequent to the 

issuance of the Board’s paper on lessons from the capital master plan (see para. 4 

above), the Secretariat had defined project guidelines for a governance st ructure with 

defined authorities and accountability for such construction projects, which were 

further developed in the context of the report of the Secretary-General on the strategic 

capital review (A/70/697) to include elements such as the roles and responsibilities 

of the individuals responsible for establishing baseline products and reviewing and 

approving change orders. The Committee notes the actions taken thus far and 

stresses the need for upfront, sound and comprehensive design and project 

planning, as well as the monitoring of the full and timely application of the 

construction guidelines for ongoing and future construction projects in order to 

minimize the number and scope of change orders and avoid risks of cost 

escalation and delays. The guidelines should also be adapted, as appropriate, on 

the basis of experience. The Committee will follow up on this matter in the 

context of relevant future progress reports on construction projects.  

 

 

 C. Benefits realization 
 

 

15. In the report of the Secretary-General it is indicated that between 2006 and 2017, 

energy consumption was reduced by 55 per cent, reflecting reductions of 68 per cent 

in the consumption of steam and 20 per cent in electricity. The estimated re duction 

for 2018 is unchanged from 2017. With regard to utilities, the cost of steam, water, 

electricity and gas in the past six completed bienniums (2006–2007 to 2016–2017) 

was reduced by some 48 per cent, from $35.9 million in 2006–2007 to $18.6 million 

in 2016–2017. It is also stated that the cost of utilities is expected to be reduced further 

in the biennium 2018–2019, to around $17.6 million, representing an overall 

reduction of 50.9 per cent compared with the biennium 2006–2007 (see A/73/317, 

para. 21 and tables 2 and 3). 

16. The Board of Auditors observes that, while the energy efficiency achieved 

appears to be in line with the target of 50 per cent, energy savings have fallen from 

59 per cent in 2016 to 55 per cent in 2017. The Board further notes that the Energy 

Dashboard and Reporting Tool has been implemented and can be used to monitor 

energy consumption at the individual floor or building level. The Board recommends 

that the Administration explore the utility of the Tool with regard to monitoring the 

energy consumption of floors and buildings so as to further reduce energy 

consumption wherever possible. The Board further recommends that the 

Administration report on reductions in the consumption of water as well (see A/73/5 

(Vol. V), paras. 59–65). 

17. The Advisory Committee expects the Secretary-General to implement the 

Board’s recommendations expeditiously and to report on this matter in his next 

progress report. The Committee further recommends that the General Assembly 

request the Secretary-General to closely monitor and continue to optimize 

energy usage, and to continue to report on actual efficiency gains realized in 

future progress reports.  

 

 

 D. Recreational facilities 
 

 

18. Previous reports of the Advisory Committee had included information provided 

to it on the plans for construction of a recreation facility using resources contributed 

by the International Olympic Committee that had been accepted by the Secretary -

https://undocs.org/A/70/697
https://undocs.org/A/73/317
https://undocs.org/A/73/5(Vol.V)
https://undocs.org/A/73/5(Vol.V)
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General. At that time, the Advisory Committee expressed its view that the 

implementation of such a facility required prior approval by the General Assembly 

and expressed its expectation that the Secretary-General should provide the reasons 

for proceeding with the construction of the recreation facility without such prior 

approval. The Advisory Committee further expressed its expectation that the 

Secretary-General would seek a further donation or contribution from the 

International Olympic Committee should any requirements for renovation or 

maintenance costs or other associated costs arise beyond the first seven years of the 

existence of the facility (see A/71/541, paras. 33 and 34, and A/72/536, paras. 27 

and 28). 

19. The current, sixteenth progress report of the Secretary-General does not contain 

any further information on the recreational facilities. The Board of Auditors does 

address this issue and provides information on the recreational facilities in 

paragraphs 73–85 of its report (A/73/5 (Vol. V)). As indicated, the financial 

contribution of the International Olympic Committee that was accepted by the 

Secretary-General was to be used to finance the creation of recreational facilities 

consisting of a gym in the second basement area of the North Lawn Building and an 

outdoor recreation area to be located on the North Lawn of the United Nations 

Headquarters campus. The Board indicates that it was informed that the recreation 

facilities had been constructed but that the gym was not yet functional (ibid., 

para. 76). Upon enquiry, the Advisory Committee was informed that the gym had been 

officially opened by the Under-Secretary-General for Management on 16 May 2018 

and had been fully operational as of June 2018. 

20. In its report, the Board of Auditors further indicates that according to the 

Financial Regulations and Rules of the United Nations, voluntary contributions 

require prior approval by the General Assembly if they directly or  indirectly involve 

extra expenditure. The Board observes that the Secretariat only budgeted for the 

cleaning costs of the facilities for seven years and did not consider the maintenance 

costs of the facilities beyond seven years. The Board concludes that the facilities are 

not cost neutral and that approval by the Assembly was therefore required prior to the 

acceptance of the contribution. The Advisory Committee concurs with the views 

expressed by the Board of Auditors.  

21. The Board of Auditors recommends that the Secretariat conduct a 

comprehensive assessment of the maintenance costs, taking into account all 

subcomponents of maintenance, such as repair and upkeep of the recreational 

facilities. The Board further recommends that the Secretariat make adequate 

arrangements for funding the operational and maintenance costs of assets created as 

a result of the donation from the International Olympic Committee. The Advisory 

Committee recommends that the General Assembly request the Secretary-

General to provide in his next progress report details on the use, maintenance 

and operations of the interior and exterior facilities, as well as the related 

funding modalities during the initial seven-year period and in subsequent years.  

 

 

 E. Accessibility 
 

 

22. Information on accessibility issues is provided in paragraphs 66–72 of the report 

of the Board of Auditors. The Board indicates that in response to the recommendation 

made in its previous report (A/72/5 (Vol. V)), the Secretariat conducted a survey on 

iSeek in August 2017 requesting feedback from persons with disabilities on their 

experiences with accessibility features. The Board indicates that it was informed by 

the Secretariat that it would consider the feedback provided by the survey and perform 

an assessment of what could feasibly and reasonably be achieved to address the 

requirements expressed in the feedback. The Board further indicates that it was 

https://undocs.org/A/71/541
https://undocs.org/A/72/536
https://undocs.org/A/73/5(Vol.V)
https://undocs.org/A/72/5(Vol.V)
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informed that the capital master plan project complied with the 1991 Americans with 

Disabilities Act (ADA) Standards for Accessible Design applicable at the time of 

preparation of the project plan, and remained in compliance with that code. The 2010 

ADA Standards for Accessible Design came into effect after the capital master plan 

designs had been completed and renovation works had already started. The Board 

recommends that the Administration: (a) analyse the responses to the survey on iSeek 

and take remedial measures; and (b) examine the requirements of the 2010 ADA 

Standards for Accessible Design and take necessary steps on a progressive basis 

towards compliance with those standards to ensure accessibility to all individuals with 

disabilities. 

23. Upon enquiry, the Advisory Committee was informed that the user survey had 

indicated a number of areas for accessibility improvement, which are listed in annex I 

to the present report. The Committee was further informed that, in response to the 

survey, a number of accessibility improvements had been made in the General 

Assembly Hall in July and August 2018, including two options for wheelchair access 

to the podium and wheelchair accessibility at delegate tables, details of which are 

included in annex II to the present report. The new measures would be tested for a 

period to determine whether further changes should be made. In addition, the Office 

of Central Support Services of the Secretariat had engaged disability experts to 

conduct an accessibility review of the Headquarters premises, the findings of which 

were expected to be made available during the fourth quarter of 2018. The 

Committee trusts that the Secretary-General will provide to the General 

Assembly, at the time of its consideration of the sixteenth progress report on the 

implementation of the capital master plan, further information on the findings 

of the accessibility review, as well as an update on the accessibility improvements 

made. 

24. The Advisory Committee comments further on the above-mentioned issues in 

its report on the pattern of conferences (A/73/458). 

 

 

 F. Protection of assets 
 

 

25. In its previous report (A/72/5 (Vol. V)), the Board of Auditors expressed concern 

about internal controls with respect to the safeguarding of assets, noting, on the basis 

of its analysis of the Secretariat’s physical verification report of 2016, that out of 

1,000 assets physically verified, 208 assets (20.8 per cent)  could not be located and 

that the initial location was not indicated for 78 assets. In its current report, the Board 

provides an update on the status of the above-mentioned 208 missing assets noted in 

the physical verification report of 2016 (see A/73/5 (Vol. V), paras. 44–48). With 

regard to the physical verification for the year 2017, the Board indicates that of the 

1,555 assets verified, 266 assets were not found, and furthermore that updated 

information provided to the Board at the time of reporting indicated that 25 assets 

were in the process of being written off and 99 assets still had not yet been located.  

26. Upon enquiry, the Board informed the Advisory Committee that the value of the 

above-mentioned 208 assets that could not be located and of the 78 assets for which 

the initial location was not indicated amounted to $286,502 and $1.19 million, 

respectively. The Committee stresses the need to continue to pursue efforts to 

locate the missing assets and recommends that the General Assembly request the 

Secretary-General to provide an update on progress made, including details on 

the value of the assets.  

 

 

https://undocs.org/A/73/458
https://undocs.org/A/72/5(Vol.V)
https://undocs.org/A/73/5(Vol.V)
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 G. Works of art and other gifts  
 

 

27. With regard to works of art and other gifts, the Board of Auditors observes that 

the maintenance of the gift registry, as required by the General Assembly in its 

resolution 63/270, was not complete, and that the Secretariat did not carry out periodic 

physical verifications of gifts and art works and installations. The Board recommends 

that the Secretariat maintain an updated registry of works of art and gifts and carry 

out their physical verification annually to assure their existence.  

28. Upon enquiry, the Advisory Committee was informed that the current gift 

registry was maintained on a spreadsheet, but that the Secretariat was in the process 

of enriching and integrating the registry into the existing computer-aided facilities 

management system, which required a system upgrade and customization. The scope 

of work had been defined and the project was targeted for completion by the first 

quarter of 2019. The Committee trusts that the Secretary-General will implement 

the recommendations of the Board of Auditors expeditiously and report on this 

matter in his next progress report. 

 

 

 H. Implementation of the recommendations of the Board of Auditors 
 

 

29. In the report of the Secretary-General on the implementation of the 

recommendations made by the Board of Auditors (A/73/353), it is indicated that: 

(a) of the 16 outstanding recommendations contained in the Board’s previous reports, 

4 (25 per cent) have been implemented and 12 (75 per cent) are under implementation; 

and (b) all eight recommendations issued in the Board’s current report are in progress, 

of which three recommendations are planned to be implemented by the end of 2018 

and five by the end of 2019. Upon enquiry, the Advisory Committee was provided 

with additional information on the planned implementation dates of the 

recommendations. The Committee trusts that every effort will be made to 

implement the remaining recommendations expeditiously and that a 

comprehensive update on the status of the outstanding recommendations will be 

provided in the next report of the Board of Auditors and the next progress report 

of the Secretary-General. 

 

 

 I. Other issues 
 

 

  Maintenance of the East River fence  
 

30. In its previous report, issued in 2017 (A/72/536), the Advisory Committee 

recalled that it had been informed in 2016 that the Secretariat planned to incorporate 

the painting of the East River fence as part of the overall inspection work of the 

underside of the FDR Drive overhang. In 2016, the Secretariat expected that the 

inspection would be undertaken at the beginning of 2017 and that, depending on the 

outcome, remedial works were planned for the summer of 2017 when there would be 

less vehicular traffic (see A/72/536, para. 26, and A/71/541, para. 32). In 2017, the 

Committee expressed its disappointment that no progress had been made in 

addressing the issue and recommended that the General Assembly request the 

Secretary-General to complete the remedial works during the summer of 2018 and to 

provide an update on the matter in his next progress report (see A/72/536). The 

Committee notes that the current report of the Secretary-General does not address this 

issue (see para. 6 above).  

31. After having requested an update on the status of the work, the Advisory 

Committee was informed that the refinishing of the wooden railing was completed in 

June 2018. The abatement and refinishing of the bulkhead (metal part) was a more 

https://undocs.org/A/RES/63/270
https://undocs.org/A/73/353
https://undocs.org/A/72/536
https://undocs.org/A/72/536
https://undocs.org/A/71/541
https://undocs.org/A/72/536
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complex and costly project, involving lead abatement and the necessary protection 

from lead particles, which was estimated to take a full three months and would have 

to be undertaken during warm weather because of the products that would be used. 

The Committee was further informed that, according to the Secretary-General, the 

latter task could not be completed within the resources approved for the Office of 

Central Support Services in the programme budget for the biennium 2018–2019 but 

would remain in the workplan of the Office. The Committee was also informed that 

efforts to identify resources to complete the required work on the bulkhead continued, 

and once the required resources became available, the work would be carried out at 

the earliest possible opportunity. The Committee recalls that in mid-2018, it had 

received assurances from the Secretariat that the project would be completed by the 

end of 2018. The Committee welcomes the progress made and recommends that 

the General Assembly request the Secretary-General to complete the remaining 

works as soon as possible, at the latest by the summer of 2019.  

 

 

  Arbitration  
 

 

32. The report of the Board of Auditors (A/73/5 (Vol. V), paras. 22–25) and the 

report of the Secretary-General (A/73/317, paras. 28–30) provide an update on the 

two ongoing arbitration cases related to the capital master plan. The Advisory 

Committee trusts that the Secretary-General will provide to the General 

Assembly, at the time of its consideration of the sixteenth annual progress report 

on the implementation of the capital master plan, further information on how 

the arbitration cases are evolving. 

 

 

 III. Conclusions and recommendations 
 

 

33. The action to be taken by the General Assembly is set out in paragraph 35 of the 

report of the Secretary-General. The Advisory Committee recommends that, 

subject to its comments and recommendations in the paragraphs above, the 

General Assembly: 

 (a) Note the progress made since the issuance of the fifteenth annual 

progress report;  

 (b) Request the Secretary-General to submit a seventeenth progress 

report on the project for consideration by the General Assembly at the main part 

of its seventy-fourth session. 

  

https://undocs.org/A/73/5(Vol.V)
https://undocs.org/A/73/317
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Annex I 
 

  Areas identified in the user survey for 
accessibility improvement  
 

 

The Secretariat provided the following summary of comments received from users 

from July 2017 to March 2018: 

 • The doors at United Nations Headquarters in general are not easy to operate for 

wheelchair users. 

 • The automatic doors at the main entrances are often not working (the Office of 

Central Support Services notes that this issue has been fixed through an 

upgrade). 

 • The staff entrance at 42nd Street is not well adapted for wheelchair users in bad 

weather conditions. Staff are directed to walk downstairs to avoid inclement 

weather. Wheelchair users have to proceed along the uncovered path with an 

uphill slope, which is more difficult when wet.  

 • The automatic doors to the Secretariat Building have no protective roof for 

people waiting for the doors to open. 

 • There are a number of accessibility issues in the restrooms, including heavy 

doors and inaccessible handles. In addition, accessible restrooms are often far 

away from the conference rooms.  

 • There should be more seats in the Conference and General Assembly Buildings, 

for example, where persons with mobility disabilities could sit to rest.  

 • Wayfinding in the Conference and General Assembly Buildings is not facilitated 

for those with visual disabilities.  

 • Directory information for people looking to locate staff in the Secretariat could 

be improved. Such directory information could be provided near elevators.  

 • Carpets are hard to travel over with wheelchairs.  

 • Gift shop aisles are not wide enough for wheelchairs.  

 • Security staff need training in assisting persons with disabilities.  

 • The DC-1 Building does not have an exterior button to operate the automatic 

doors at the main entrance. 
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Annex II 
 

  Accessibility improvements made in the 
General Assembly Hall 
 

 

  (Information provided by the Secretariat) 
 

1. In response to the user survey for accessibility improvement, the Office of 

Central Support Services implemented a number of accessibility improvements in the 

General Assembly Hall in July and August 2018, relating to: (a) wheelchair acces s to 

the podium; and (b) wheelchair accessibility at delegate tables. In addition, the Office 

has engaged disability experts to conduct an accessibility review of the Headquarters 

premises. The fieldwork for the accessibility review was completed in August  2018. 

The findings of the review are expected to be made available during the fourth quarter 

of 2018. 

2. With regard to wheelchair access to the podium, two options are now available: 

(a) a ramp and platform; and (b) a mobile lift with a platform that can be placed 

temporarily at the podium. A small crew of Office of Central Support Services staff 

can easily add or remove the ramp and platform or the lift and platform (for its most 

recent use, on 25 September 2018, the speaker opted to use the ramp and pla tform).  

3. With regard to wheelchair accessibility at delegate tables, modifications were 

undertaken at six tables along the west side of the General Assembly Hall. The tables 

themselves were modified to allow space for wheelchairs under the tables. In addition, 

replacements for the row of three adviser seats behind those delegate tables were 

constructed using one central flip-up chair and two freely movable chairs to provide 

more space for manoeuvring wheelchairs behind the delegate tables (replacing the 

standard fixed chairs with the flip-up and movable chairs or vice versa would be done 

between meetings on an as-needed basis). These new measures will be tested for a 

period to determine whether further changes should be made.  

4. The (rear) rostrum also has a mobile wheelchair lift that can be installed. The 

stairs on the east side of the rostrum can be removed and the lift can be inserted. As 

these elements are quite large, installation or removal would be undertaken between 

meetings on an as-needed basis. A ramp can be added to enable wheelchair access to 

the south entrance to room GA-200. 

 


