

WSIS-II/PC-3/ADM/7-E
8 November 2005
Original: English

DRAFT TIME MANAGEMENT PLAN – WSIS RESUMED PREPCOM-3 (TUNIS, 13-15 NOVEMBER 2005)

Sunday, 13 November 2005	Monday, 14 November 2005	Tuesday, 15 November 2005
	900 to 1200 hours	9000 to 1200 hours
	Sub-Committee A (Internet Governance)	Sub-Committee A (Internet Governance)
1200-1500		1200 to 1400
First Plenary Meeting 1200 to 1215, followed by Sub-Committee A meeting (Internet Governance) 1215-1500		Sub-Committee B (Final Documents of Tunis phase, except Internet Governance) followed by the Final Plenary of PrepCom-3
1500 to 1800	1300 to 1600 hours	
Sub-Committee B (Final Documents of the Tunis phase, except Internet Governance)	Sub-Committee B (Final Documents of Tunis phase, except Internet Governance)	
1800 to 2100	1600 to 1900 hours	
Sub-Committee A (Internet Governance)	Sub-Committee A (Internet Governance)	
	1900 to 2200 hours	
	Sub-Committee B (Final Documents of Tunis phase, except Internet Governance)	